MONTHLY UPDATE

TOOELE CHEMICAL AGENT DISPOSAL FACILITY

April 24, 2014
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(top) A photo of the Tooele Chemical Agent Disposal Facility taken in October 2013, shows what the area looked like before demolition operations
began in January 2014. (bottom) Nearly four months later, the main processing building and various support structures are now gone. The first phase of
the demolition project, which includes structures and equipment covered by the facility’s Resource Conservation and Recovery Act operating permit, is

anticipated to be complete in June.

Going, going, almost gone

In less than 4 months, crews have demolished
most of the above ground structures within the
Tooele Chemical Agent Disposal Facility (TOCDF)
demolition zone. Demolition started on January 9 as
heavy equipment tore down the metal enclosures
surrounding the TOCDF emergency generators.
Since then, most structures have been completely
dismantled and removed, while the Munition Demili-
tarization Building (MDB) is merely a pile of rubble in
which crews are busy segregating and preparing the
debris for off-site shipment.

In addition to the work being done on the TOCDF,
workers have also moved onto the Area 10 Liquid
Incinerator (ATLIC) located in the depot’s munition

storage area. The ATLIC office buildings, generators,
Pollution Abatement System (PAS) and other equip-
ment have been removed. Crews have also razed
the large PAS enclosure, leaving only a concrete pad,
which will soon be demolished.

“Overall, demolition is progressing quite well
and we are ahead of schedule,” said Randy Fowles,
URS demolition project manager. “Most of the time-
consuming work is now done. The most difficult item
remaining is the MDB concrete slab.”

Throughout demolition operations, an estimated
50,000 tons of debris will be generated. As struc-
tures and equipment are torn down, the debris is
(See TOCDF DEMOLITION page 2)




TOCDF Demolition Debris Shipment Details

(as of April 20, 2014) i/
Tons Loads -

Type
Hazardous waste 11,489 729
Non-hazardous waste 975 72 TOCDF
Recyclable material 3,057 249
Total 15,521 1,050 OUTREACH OFFICE:
Amy Blauser
TOCDF Demolition Phone: (435) 882-3773
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segregated, size-reduced and staged
to facilitate proper packaging for off-
site shipment. As of April 20, a total
of 1,050 loads of more than 15,521
tons of waste have been shipped off-
site for disposal.

The vast majority of debris is
classified as hazardous waste and
as such is shipped off-site to a certi-
fied hazardous waste landfill. The
non-hazardous waste can simply be
sent to a municipal landfill, while other
items—ferrous and non-ferrous met-
als from outside of the agent process-
ing areas—are sent to a smelter for
recycling.

Demolition efforts are first focused
on the structures and equipment
covered by the TOCDF Resource Con-
servation and Recovery Act (RCRA)
operating permit—including structures
and their concrete foundations, fur-
naces, the PAS and PAS Filtration
System to name a few. This phase
of the project is expected to be com-
plete in June. Then crews will move
onto the final phase as they begin to
demolish non-RCRA related struc-
tures, such as monitoring houses and
various support buildings previously
used for office staff. Total demolition is
expected to be complete by mid-Aug.
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Before and after photos of the Tooele Chemical Agent Disposal Facility (above) and

the Area Ten Liquid Incinerator show the dramatic changes that have taken place since
January. Demolition activities are moving quickly and are expected to be fully complete by
August.




